From: R6HarveyFSC

To: R6Harveylinfo

Subject: FW: Hurricane Harvey - START chronology through 15 September
Date: Sunday, September 17, 2017 10:14:23 AM

Attachments: Chronology Text 16 Sep.doc

From: Crow, David

Sent: Sunday, September 17, 2017 10:13:10 AM (UTC-06:00) Central Time (US & Canada)
To: Phillips, John

Cc: R6HarveyFSC

Subject: RE: Hurricane Harvey - START chronology through 15 September

| just updated and sent the file for efforts through Saturday. Attached is the details too as well as a
table below.

Below is a financial summary of START activities across the multiple TDDs.

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for | Estimated ITD Cost  |Estimated Days
Today (9/16) Through Today of Funding
(9/16) Remaining
Alpha Branch $525,000 $14,000 $384,000 8
Bravo Branch S450,000 $11,000 $274,000 11
Charlie Branch S250,000 $19,000 $166,000 5
REOC $375,000 $5,000 $285,000 3
Arkema 575,000 SO $55,000 Field Work
Complete
TOTAL 51,400,000 $49,000 $1,113,000 N/A

NOTE: Assumes no addition sampling or helicopter rental and no significant increase/decrease of
personnel mobilized

From: Phillips, John [mailto:Phillips.John@epa.gov]

Sent: Sunday, September 17, 2017 7:31 AM

To: Crow, David <David.Crow@WestonSolutions.com>

Cc: R6HarveyFSC <R6HarveyFSC@epa.gov>

Subject: FW: Hurricane Harvey - START chronology through 15 September

David,

| wanted to send you a quick email to let you know | replaced Jacob Nichols as the R6 FSC here in
Dallas, and should be working through October 5. | don’t have access to the R6HarveyFSC group
email yet, but hoping to get that tomorrow. The last START update we could find from you was from

the 151 so thought | would check with you to see if you have any updates.

N A A
7013683


mailto:R6HarveyFSC@epa.gov
mailto:R6HarveyInfo@epa.gov

Thanks.

John

John Phillips

U.S. EPA —Region 7
11201 Renner Blvd.
Lenexa, KS 66219

Work -- 913-551-7014
Cell -- 816-490-5383

From: R6HarveyFSC

Sent: Sunday, September 17, 2017 7:24 AM

To: Phillips, John <Phillips.John@epa.gov>

Subject: Fw: Hurricane Harvey - START chronology through 15 September

From: Crow, David <David.Crow@ WestonSolutions.com>

Sent: Saturday, September 16, 2017 8:57 AM

To: Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6Harveylinfo; Foster, Althea; Martin, John;
Moore, Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige

Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee
Subject: Hurricane Harvey - START chronology through 15 September

Attached is a summary of START support through Friday, 15 September.

Below is a financial summary of START activities across the multiple TDDs. Note: Alpha Branch —
today we received a TDD modification to increase the TDD budget.

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for | Estimated ITD Cost Estimated Days
Today (9/15) Through Today of Funding
(9/15) Remaining
Alpha Branch S525,000 $18,000 $370,000 8
Bravo Branch S450,000 $11,000 $263,000 12
Charlie Branch $250,000 $18,000 $147,000 6
REOC S375,000 $9,000 $285,000 8
Arkema S75,000 SO S55,000 Field Work
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Complete

TOTAL S1,400,000 $73,000 $1,064,000 N/A

NOTE: Assumes no addition sampling or helicopter rental and no significant increase/decrease of
personnel mobilized

Call or email us if you have questions or would like to discuss in more detail. I'll be in the REOC on
the 8t floor.

David

CONFIDENTIALITY: This email and attachments may contain information which is confidential
and proprietary. Disclosure or use of any such confidential or proprietary information without
the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this
email in error, please notify the sender by return e-mail and delete this email from your

system. Thank you.
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